# #TeamSOLID

**Project Manager :**     Alvin T. Delos Santos
**Front End Developer:**     John Viane C Nieva
**Back End Developer:**     Miguel T. Mirano
**Quality Tester:**     Janine G. Tan

| ID | Task Name | Start | Finish | Duration | Resource Names |
|----|-----------|-------|--------|----------|----------------|
| 1 | Application Development | 05/02/2018 | 17/03/2018 | 36d | |
| 2 | 1.0 Software Familiarizing | 05/02/2018 | 10/02/2018 | 6d | |
| 3 | 1.1 Learn More About Visual Basic | 05/02/2018 | 10/02/2018 | 6d | Group |
| 4 | 2.0 Application Construction | 12/02/2018 | 03/03/2018 | 18d | |
| 5 | 2.1 Function Preparations | 12/02/2018 | 03/03/2018 | 18d | |
| 6 | 2.1.1 Button Arrangement | 12/02/2018 | 13/02/2018 | 2d | Miguel and John Viane |
| 7 | 2.1.2 Text Field Arrangement | 14/02/2018 | 17/02/2018 | 4d | Miguel and John Viane |
| 8 | 2.1.3 Data Base Management | 19/02/2018 | 03/03/2018 | 12d | Miguel |
| 9 | 3.0 User Interface Preparations | 05/03/2018 | 10/03/2018 | 6d | |
| 10 | 3.1 Icon and Layout Design | 05/03/2018 | 10/03/2018 | 6d | John Viane |
| 11 | 4.0 Application Testing | 12/03/2018 | 17/03/2018 | 6d | Janine |